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                                               This Model was developed by copying the Retention Basin Model and renaming it.
                                               No changes were necessary to create it.  The Retention Basin Model was
                                               developed around January of 1998. It was the first of the RA models to be
                                               updated/modified/ corrected and was intended to be the basin model to be used
                                               for the development of the remaining remedial action MCACES models.

                                               Currently in this Model:

                                               1. Direct Distributable  Rate = 18.45%
                                               2. General & Administrative = 3.66%
                                               3. Subcontractor Overhead and Profit Rates are as follows:
                                                  a. Field Overhead = 10%
                                                  b. Home Office Overhead = 3%
                                                  c. Profit = 7%
                                                  d. Bond = Calculated within each model
                                                  e. B&O Tax = 0.47%
                                               3. Contingency Rate = 15.7% (if desired)
                                               4. The labor database used is located @ E:\readwrit\2000Base\00Tables\LABR99,
                                                  The ERC wages are dated 3/2/99 and the HSSA rates are dated 11/10/98.
                                               5. The equipment database used is located @ E:\readwrit\2000Base\
                                                  00Tables\EQ9799 (NAT97C with updated BHI equipment pool rate 3/2/99)
                                                  entitled "Eq. Rates EP 1110-1-8, VIII, Sep97+B".
                                               6. Unit pricing database used is located @ E:\readwrit\2000Base\
                                                  00Tables\NAT95A (with incorporation of quotes to BHI and actuals) entitled
                                                  "1995 National Unit Price Book +B".

                                               Special Note #1
                                               To satisfy procedural requirements items 1,2, 4, 5 & 6 are subject to update
                                               before running model and issuing final results.

                                               Special Note #2
                                               Project approval of model applies to model structure/productivity/work
                                               approach/methodology/material pricing/unit pricing/resources, etc.
                                               excluding items in special note #1 above.
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. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  HANFORD:  ER PROGRAM
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY         16.0000 LS /
                                       DURATION              0.0625

A1    0 Non-Contaminated Soil

        Non-Contaminated Soil            N               76606.0000                                                     BCF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A1    0 Non-Contaminated Soil                                                                                76606.0000 BCF

A3    0 Contaminated Soil

        Contaminated Soil                N               96164.0000                                                     BCF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A3    0 Contaminated Soil                                                                                    96164.0000 BCF

A4    0 Demolition Waste

        Demolition Waste                 N                   0.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A4    0 Demolition Waste                                                                                         0.0000 BCF

A5    0 Top Excavation Length

        Top Excavation Length            N                 120.9900                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A5    0 Top Excavation Length                                                                                  120.9900 LF

A6    0 Top Excavation Width

        Top Excavation Width             N                 188.9900                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A6    0 Top Excavation Width                                                                                   188.9900 LF

A7    0 Bottom Area

        Bottom Area                      N               15744.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A7    0 Bottom Area                                                                                          15744.0000 SF

A8    0 GW Protection Smpls (S3,M21,L60)

        GW Protection Smpls (S3,M21,L60) N                   0.0000
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A8    0 GW Protection Smpls (S3,M21,L60)                                                                         0.0000 EA

A9    0 Depth of Excavation

        DEPTH OF EXCAVATION              N                   8.3300                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A9    0 Depth of Excavation                                                                                      8.3300 LF

ABURDN0 Non Contaminated Soil - Reduced

        Non-Contaminated Soil            W A1    0 (     76606.0000     /  Divide by                                    BCF
        Convert to Cubic Yards           N                  27.0000     *  Multiply by                                  CF/CY
        Swell Factor                     N                   1.1500)    *  Multiply by                                  %
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ABURDN0 Non Contaminated Soil - Reduced                                                                       3262.8481 LCY

ACSOIL0 Contaminated Soil

        Contaminated Soil                W A3    0 (     96164.0000     /  Divide by                                    BCF
        Convert to Cubic Yards           N                  27.0000     *  Multiply by                                  CF/CY
        Swell Factor                     N                   1.1500)    M  (R) Multiply by
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ACSOIL0 Contaminated Soil                                                                                     4096.0000 LCY

ADISBR0 Hauling Distance for Borrow

        Hauling Distance for Borrow      N                   1.0000                                                     MILE
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ADISBR0 Hauling Distance for Borrow                                                                              1.0000 MILE

ADWAST0 Demolition Waste

        Demolition Waste                 W A4    0 (         0.0000     /  Divide by                                    BCF
        Convert to Cubic Yds.            N                  27.0000)    M  (R) Multiply by                              BCF/BCY
        Swell                            N                   1.6000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ADWAST0 Demolition Waste                                                                                         0.0000 LCY

AREAST0 Site Area

                                         N         (         0.0000     N  None
        Top Excavation Length            W A5    0 (       120.9900     +  Add to                                       LF
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        Add 30 lf to each side           N                  60.0000)    *  Multiply by                                  LF
        Top Excavation Width             W A6    0 (       188.9900     +  Add to                                       LF
        Add 30 lf to each side           N                  60.0000)    N  None                                         LF
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
AREAST0 Site Area                                                                                            45065.0000 SF

BORROW0 Borrow to Haul

        Volume of excavation             N                   0.0000     N  None
        Contaminated Soil                W A3    0 (     96164.0000     +  Add to                                       BCF
        Demolition Waste                 W A4    0           0.0000)    B  (R) Divide by                                BCF
        Convert to Cubic Yards           N                  27.0000     M  (R) Multiply by
        10% allowance for compaction     N                   1.1000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BORROW0 Borrow to Haul                                                                                        3918.0000 LCY

CONDUR0 Contaminated Duration

                                         N         (         0.0000     N  None
        Contaminated Soil                W ACSOIL0        4096.0000     /  Divide by                                    LCY
        Excav. Rate @ 83 LCY/Hr x 8      N                 664.0000     +  Add to                                       LCY/DAY
        Demolition Waste                 W ADWAST0           0.0000     /  Divide by                                    LCY
        Excav. Rate @ 70 LCY/Hr x 8      N                 560.0000)    U  Round Up                                     LCY/DAY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONDUR0 Contaminated Duration                                                                                    7.0000 DAYS

CONTRK0 Contaminated Loads

                                         N         (         0.0000     N  None
        Contaminated Soil                W ACSOIL0 (      4096.0000     +  Add to                                       LCY
        Demolition Waste                 W ADWAST0           0.0000)    /  Divide by                                    LCY
                                         N                  12.8700)    U  Round Up                                     LCY/TRK
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTRK0 Contaminated Loads                                                                                     319.0000 LOADS

CYCLES0 Number of Cycles/Truck/Day

        Assume 50 Min. Hours             N         (        50.0000     *  Multiply by                                  MIN/HR
        8 Hrs/Day                        N                   8.0000     /  Divide by
        Total Cycle Time for Borrow      W TIMTOT0           9.1096)    D  Round Down                                   MIN
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CYCLES0 Number of Cycles/Truck/Day                                                                              43.0000 CYCLES
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

DAYPRO0 Total Project Duration

                                         N         (         0.0000     N  None
        Spread/Compact Soil Qty          W SPREAD0 (      3918.0000     /  Divide by                                    LCY
        Productivity per Day (219 LCY/hr N                1752.0000)    +  Add to                                       CY/DAY
        Site Area                        W AREAST0 (     45065.0000     /  Divide by                                    SF
        Dryland Grass Productivity / Day N         (    348480.0000     *  Multiply by                                  SF/DAY
        1/2 Production, 2 Tractors       N                   0.5000)    N  None
                                         N                   0.0000)    +  Add to
        Total Excavation Duration        W DAYS  0           9.0000     +  Add to                                       DAYS
        Allowance for Mobilization       N                  12.0000)    U  Round Up                                     DAYS
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DAYPRO0 Total Project Duration                                                                                  24.0000 DAY

DAYS  0 Total Excavation Duration

        Non Contaminated Soil            W ABURDN0 (      3262.8481     /  Divide by                                    LCY
        Productivity per Day             N                1168.0000     +  Add to                                       LCY/DAY
        Demolition Waste Loading         W ADWAST0           0.0000     /  Divide by                                    LCY
        Productivity per Day             N                 560.0000     +  Add to                                       LCY/DAY
        Demolition Waste (demolishing)   W ADWAST0           0.0000     /  Divide by                                    LCY
        Productivity per Day             N                  40.0000     +  Add to                                       LCY/DAY
        Contaminated Soil                W ACSOIL0        4096.0000     /  Divide by                                    LCY
        Productivity per Day             N                 664.0000)    U  Round Up                                     LCY/DAY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DAYS  0 Total Excavation Duration                                                                                9.0000 DAYS

DURBOR0 Total Truck Hours

        Borrow to Haul                   W SPREAD0        3918.0000     /  Divide by                                    LCY
        Load/Haul Borrow Production Rate N                 219.0000     M  (R) Multiply by                              LCY/HR
        Number of Trucks Reqd for Borrow W NUMTRK0           3.0000                                                     TRKS
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURBOR0 Total Truck Hours                                                                                       54.0000 HRS

LNGSLA0 Long Slope Area

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Top Excavation Length            W A5    0         120.9900     *  Multiply by                                  LF
                                         N                   2.0000     -  Subtract Next
                                         N                   3.0000     *  Multiply by
        Depth of Excavation              W A9    0           8.3300)    /  Divide by                                    LF
                                         N         (         2.0000)    *  Multiply by
        Depth of Excavation              W A9    0 (         8.3300     /  Divide by                                    LF
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                                                                           . HANFORD:  ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                         N                   0.5500)    N  None
                                         N                   0.0000)    N  None
                                         N                   0.0000)    *  Multiply by
        2 Sides                          N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LNGSLA0 Long Slope Area                                                                                       3286.4122 SF

NUMTRK0 Number of Trucks Reqd for Borrow

        Total Loading Output             N         (       219.0000     *  Multiply by                                  LCY/HR
        Convert to Days                  N                   8.0000     /  Divide by                                    HR/DAYS
        Number of Cycles/Day/Truck       W CYCLES0          43.0000     B  (R) Divide by                                CYCLES
        Truck Capacity                   N                  15.0000)                                                    LCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
NUMTRK0 Number of Trucks Reqd for Borrow                                                                         3.0000 TRKS

QTYLLW0 LLW Volume

        Contaminated Soil                W ACSOIL0        4096.0000     +  Add to                                       LCY
        Demolition Waste                 W ADWAST0           0.0000                                                     LCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYLLW0 LLW Volume                                                                                            4096.0000 LCY

SAMPCR0 Bottom Area Closure Sample Qty

                                         N         (         0.0000     N  None
        Bottom Area                      W A7    0 (     15744.0000     +  Add to                                       SF
        Long Slope Area                  W LNGSLA0        3286.4122     +  Add to                                       SF
        Short Slope Area                 W SHSARE0        5346.1940)    B  (R) Divide by                                SF
        Sample Frequency                 N                6264.0000)    >  Greater of                                   SF
        Minimum of 6 Samples             N                   6.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPCR0 Bottom Area Closure Sample Qty                                                                           6.0000 EA

SAMPHR0 In Situ Monitor=Tot Excavatn Dur

        Non-Contaminated Soil            W ABURDN0 (      3262.8481     B  (R) Divide by                                LCY
        Productivity                     N                 146.0000)    +  Add to                                       LCY/HR
        Contaminated Soil                W ACSOIL0 (      4096.0000     B  (R) Divide by                                LCY
        Productivity                     N                  83.0000)    +  Add to                                       LCY/HR
        Demolition Waste                 W ADWAST0 (         0.0000     B  (R) Divide by                                LCY
                                         N                  70.0000)                                                    LCY/HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPHR0 In Situ Monitor=Tot Excavatn Dur                                                                        71.0000 HR

SAMPML0 Regular LLW Samples - Mobile Lab
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                                                                           . HANFORD:  ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                         N         (         0.0000     N  None
        Contaminated Soil                W ACSOIL0 (      4096.0000     +  Add to                                       LCY
        Demolition Waste                 W ADWAST0           0.0000)    B  (R) Divide by                                LCY
                                         N                 845.0000)    >  Greater of                                   LCY/HR
        Minimum of 6 ea                  N                   6.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPML0 Regular LLW Samples - Mobile Lab                                                                         6.0000 EA

SAMPNC0 Non-Contam Sample Quantity

        Non Contaminated Soil            W ABURDN0 (      3262.8481)    <  Lesser of                                    LCY
                                         N                   6.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPNC0 Non-Contam Sample Quantity                                                                               6.0000 EA

SAMPQ10 QC Samples

                                         N         (         0.0000     N  None
        GW Protection Smpls (S3,M21,L60) W A8    0 (         0.0000     +  Add to                                       EA
        BOTTOM AREA CLOSURE SAMPLE QTY.  W SAMPCR0           6.0000     +  Add to                                       EA
        Non-Contam Sample Quantity       W SAMPNC0           6.0000     +  Add to                                       EA
        Regular LLW Samples - Mobile Lab W SAMPML0           6.0000)    *  Multiply by                                  EA
        5% QC SAMPLES                    N                   0.0500)    U  Round Up
        MINIMUM QUANTITY, 3 EA           N                   1.0000     >  Greater of
                                         N                   3.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPQ10 QC Samples                                                                                               3.0000 EA

SAMPTF0 Total Off-Site Samples

        Bottom Area Closure Sample Qty   W SAMPCR0           6.0000     +  Add to                                       EA
        GW Protection Smpls (S3,M21,L60) W A8    0           0.0000     +  Add to                                       EA
        QC Samples                       W SAMPQ10           3.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPTF0 Total Off-Site Samples                                                                                   9.0000 EA

SAMPTO0 Total On-Site Samples

        Regular LLW Samples - Mobile Lab W SAMPML0           6.0000     +  Add to                                       EA
        Non-Contam Sample Quantity       W SAMPNC0           6.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPTO0 Total On-Site Samples                                                                                   12.0000 EA

SHSARE0 Short Slope Area

                                         N         (         0.0000     N  None
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. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                         N         (         0.0000     N  None
        Top Excavation Width             W A6    0 (       188.9900     *  Multiply by                                  LF
                                         N                   2.0000     -  Subtract Next
                                         N                   3.0000     *  Multiply by
        Depth of Excavation              W A9    0           8.3300)    /  Divide by                                    LF
                                         N         (         2.0000)    *  Multiply by
        Depth of Excavation              W A9    0 (         8.3300     /  Divide by                                    LF
                                         N                   0.5500)    N  None
                                         N                   0.0000)    N  None
                                         N                   0.0000)    *  Multiply by
        2 Sides                          N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SHSARE0 Short Slope Area                                                                                      5346.1940 SF

SITEPR0 Site Perimeter

                                         N         (         0.0000     N  None
        Top Excavation Length            W A5    0 (       120.9900     +  Add to                                       LF
        Add 30 lf to each side           N                  60.0000)    *  Multiply by                                  LF
        2 sides                          N                   2.0000     +  Add to
        Top Excavation Width             W A6    0 (       188.9900     +  Add to                                       LF
        Add 30 lf to each side           N                  60.0000)    *  Multiply by                                  LF
        2 sides                          N                   2.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITEPR0 Site Perimeter                                                                                         860.0000 LF

SPREAD0 Spread & Compact Soil Quantity

        Borrow to Haul                   W BORROW0        3918.0000                                                     LCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPREAD0 Spread & Compact Soil Quantity                                                                        3918.0000 LCY

TIMTOT0 Total Cycle Time for Borrow

        Loading Time for Borrow          N                   0.0000     N  None
        Truck Capacity                   N         (        15.0000     /  Divide by                                    LCY
        Total Loading Output             N                 219.0000     +  Add to                                       LCY/HR
        Hauling Time for Borrow          N                   0.0000     N  None
        Hauling Distance for Borrow      W ADISBR0           1.0000     /  Divide by                                    MILE
        Hauling Speed for Borrow         N                  30.0000     +  Add to                                       MPH
        Dump Time                        N                   0.0250     +  Add to                                       HR
        Return Time for Borrow           N                   0.0000     N  None
        Hauling Distance for Borrow      W ADISBR0           1.0000     /  Divide by                                    MILE
        Return Speed for Borrow          N                  40.0000)    *  Multiply by                                  MPH
        Convert to minutes               N                  60.0000                                                     MIN/HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TIMTOT0 Total Cycle Time for Borrow                                                                              9.1096 MIN
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                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD:  ER PROGRAM                   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

TOTPPE0 Total PPE Sets

        Total Excavation Duraton         W DAYS  0           9.0000     *  Multiply by                                  DAYS
        2 Changes per day                N                   2.0000     *  Multiply by
        4 Workers                        N                   4.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TOTPPE0 Total PPE Sets                                                                                          72.0000 SETS

WASTON0 Tonnage of Waste

        Contaminated Soil                W ACSOIL0        4096.0000     *  Multiply by                                  LCY
                                         N                   1.5000     +  Add to                                       TON/LCY
        Demolition Waste                 W ADWAST0           0.0000     *  Multiply by                                  LCY
                                         N                   1.2700
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
WASTON0 Tonnage of Waste                                                                                      6144.0000 TONS

  0 HANFORD:  ER PROGRAM
                                                                                                                 1.0000 EA

 01 Mobilization & Prep Work
                                                                                                                 1.0000 LS

 01.04.05 Decon Fac. for Const. Equip/Veh.
                                                                                                                24.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             24.0000 HR

   1    Laborer Group (3 ea.)            D                  24.0000 HR  M  (R) Multiply by       3.0000         72.0000 HR
   2    OPERATING ENGINEERS (1 ea)       D                  24.0000 HR  M  (R) Multiply by       1.0000         24.0000 HR
   3    TRK,HWY,4X4,F250,3/4T,8800 GVW   D                  24.0000 HR  M  (R) Multiply by       1.0000         24.0000 HR
   4    LOADER/BH, WH, 0.80 CY (0.6 M3), D                  24.0000 HR  M  (R) Multiply by       1.0000         24.0000 HR
   5    Small Tools - 3 ea               D                  24.0000 HR  M  (R) Multiply by       3.0000         72.0000 HR

 01.04.11 Barricades (Install Temp. Fence)
                                         W SITEPR0         860.0000 LF                           1.0000        860.0000 LF
                                       PRODUCTIVITY        100.0000 LF /HR
                                       DURATION              8.6000 HR

   1    Laborer Group - 1 (2 ea.)        D                   8.6000 HR  M  (R) Multiply by       2.0000         17.0000 HR
   2    Truck Drivers (1 ea)             D                   8.6000 HR  M  (R) Multiply by       1.0000          9.0000 HR
   3    TRUCK, 20,000 - 25,000 (9072 -   D                   8.6000 HR  M  (R) Multiply by       1.0000          9.0000 HR
   4    FLATBED,8' (2.4 M) X 12' (3.7 M) D                   8.6000 HR  M  (R) Multiply by       1.0000          9.0000 HR
   5    Small Tools - 2 ea               D                   8.6000 HR  M  (R) Multiply by       2.0000         17.0000 HR
   6    Materials/Supply Allowance for   P                 860.0000 LF  M  (R) Multiply by       1.0000        860.0000 LF

 01.06 Temp Relocatns/Roads/Struct/Util
                                         W QTYLLW0        4096.0000 LCY                          1.0000       4096.0000 LCY
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                                                                   01.06.01. Roads (Site Road Maintenance)
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.06.01. Roads (Site Road Maintenance) REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 01.06.01 Roads (Site Road Maintenance)
                                         W QTYLLW0        4096.0000 LCY                          1.0000       4096.0000 LCY

        Site Road Maintenance            W QTYLLW0        4096.0000 LCY M  (R) Multiply by       1.0000       4096.0000

 02 Monitoring, Sampling, & Analysis
                                                                                                                 1.0000 LS

 02.08.05 Sub-Surface Soil (Field Screen-
                                         W DAYS  0           9.0000 DAY                          8.0000         72.0000 HRS

   1    ERC Environmental Tech. (.5 ea   P                  72.0000 HRS M  (R) Multiply by       0.5000         36.0000 HR
   2    RADIATION CONTROL TECH. (1 ea)   P                  72.0000 HRS M  (R) Multiply by       1.0000         72.0000 HR
   3    In Situ Monitoring Equip.        P                  72.0000 HRS M  (R) Multiply by       0.0000          0.0000 HR

 02.08.91 Excav. GW Prot. Sample Trenches
                                         W A8    0           0.0000 EA                           3.0000          0.0000 EA

 02.08.92 Site Certificaton Sampling
                                         W SAMPCR0           6.0000 EA                           1.0000          6.0000 EA
                                       PRODUCTIVITY          3.0000 EA /HR
                                       DURATION              2.0000 HR

   1    ERC Sampler (1 ea)               D                   2.0000 HR  M  (R) Multiply by       1.0000          2.0000 HR
   2    RADIATION CONTROL TECH. (1 ea)   D                   2.0000 HR  M  (R) Multiply by       1.0000          2.0000 HR
   3    Materials/Supplies Allowance     P                   6.0000 EA  M  (R) Multiply by       1.0000          6.0000 EA

 02.    Analyze LLW Sample - Mobile Lab  W SAMPML0           6.0000 EA  M  (R) Multiply by       1.0000          6.0000 EA
 02.    Analyze Quality Control Samples  W SAMPQ10           3.0000 EA  M  (R) Multiply by       1.0000          3.0000 EA
 02.    Analyze Site Certification       W SAMPCR0           6.0000 EA  M  (R) Multiply by       1.0000          6.0000 EA
 02.    Groundwater Protection Samples   W A8    0           0.0000 EA  M  (R) Multiply by       1.0000          0.0000 EA
 02.    Non-Contam Sample Quantity       W SAMPNC0           6.0000 EA  M  (R) Multiply by       1.0000          6.0000 EA
 08 Solids Collection & Containment
                                                                                                                 1.0000 LS

 08.01 Contaminated Soil Collection
                                                                                                                 1.0000 LS

 08.01.02.01 Excavate/Load Contaminated Soil
                                         W ACSOIL0        4096.0000 LCY                          1.0000       4096.0000 LCY
                                       PRODUCTIVITY         83.0000 LCY/HR
                                       DURATION             49.3494 HR

   1    Heavy Equipment Operator (1 ea)  D                  49.3494 HR  M  (R) Multiply by       1.0000         49.0000 HR
   2    HYD EXCAV, CRWLR, 2.00 CY BKT    D                  49.3494 HR  M  (R) Multiply by       1.0000         49.0000 HR

 08.01.02.02 Provide Dust Suppression
                                         W ACSOIL0        4096.0000 LCY                          1.0000       4096.0000 LCY
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 08.01.02.02. Provide Dust Suppression   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                       PRODUCTIVITY         83.0000 LCY/HR
                                       DURATION             49.3494 HR

   1    Heavy Truck Driver               D                  49.3494 HR  M  (R) Multiply by       1.0000         49.0000 HR
   2    Trl,Wtr,Off-Hwy, 6000GAL,Cat621E D                  49.3494 HR  M  (R) Multiply by       1.0000         49.0000 HR

 08.01.03 Hauling (To Queue Area)
                                         W CONDUR0           7.0000 DAY                          8.0000         56.0000 HRS

   1    Truck Drivers (3 ea)             P                  56.0000 HRS M  (R) Multiply by       3.0000        168.0000 HR
   2    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE P                  56.0000 HRS M  (R) Multiply by       3.0000        168.0000 HR
   3    20 Ton Tilt Trailer              P                  56.0000 HRS *  Multiply by           3.0000        168.0000 HR

 08.01.04.01 Excavate and Stockpile
                                         W ABURDN0        3262.8481 LCY                          1.0000       3262.8481 LCY
                                       PRODUCTIVITY        146.0000 LCY/HR
                                       DURATION             22.3483 HR

   1    Heavy Equipment Operator (1 ea)  D                  22.3483 HR  M  (R) Multiply by       1.0000         22.0000 HR
   2    HYD EXCAV, CRWLR, 2.00 CY BKT    D                  22.3483 HR  M  (R) Multiply by       1.0000         22.0000 HR
   3    Heavy Truck Driver (2 ea)        D                  22.3483 HR  M  (R) Multiply by       2.0000         45.0000 HR
   4    Trk,Off-Hwy,R-Dump, 15-19CY, 25T D                  22.3483 HR  M  (R) Multiply by       2.0000         45.0000 HR

 08.01.04.02 Provide Dust Suppression
                                         W ABURDN0        3262.8481 LCY                          1.0000       3262.8481 LCY
                                       PRODUCTIVITY        146.0000 LCY/HR
                                       DURATION             22.3483 HR

   1    Truck Driver (1 ea)              D                  22.3483 HR  M  (R) Multiply by       1.0000         22.0000 HR
   2    Trk,Wtr,Off-Hwy, 6000GAL,CAT621E D                  22.3483 HR  M  (R) Multiply by       1.0000         22.0000 HR
   3    Material Cost for Soil Sement    W ABURDN0        3262.8481 LCY *  Multiply by           1.0000       3262.8481 LCY

 08.01.91.01 Low Activity Containers
                                         W CONDUR0           7.0000 DAY                          8.0000         56.0000 HRS
                                       PRODUCTIVITY          1.0000 HRS/HR
                                       DURATION             56.0000 HR

  01    Radiation Control Tech. (3 ea)   P                  56.0000 HRS M  (R) Multiply by       3.0000        168.0000 HR

 08.01.91.02 Decontaminate Containers
                                         W CONDUR0           7.0000 DAY                          8.0000         56.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             56.0000 HR

   1    Laborer (3 ea)                   P                  56.0000 HR  M  (R) Multiply by       3.0000        168.0000 S1
   2    Press Washer, 5.4GPM, 3KSI,PORT  P                  56.0000 HR  M  (R) Multiply by       1.0000         56.0000 HR
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   3    Small Tools - 3 ea               P                  56.0000 HR  M  (R) Multiply by       3.0000        168.0000 HR

 08.01.92 Queue Area Operations
                                         W CONDUR0           7.0000 DAY                          8.0000         56.0000 HRS
                                       PRODUCTIVITY          1.0000 HRS/HR
                                       DURATION             56.0000 HR

   1    Laborers (2 ea)                  P                  56.0000 HRS M  (R) Multiply by       2.0000        112.0000 HR
   2    Radiation Control Tech. (.5 ea)  P                  56.0000 HRS M  (R) Multiply by       0.5000         28.0000 HR
   3    Container liners                 W CONTRK0         319.0000 LOA M  (R) Multiply by       1.0000        319.0000 EA

 08.01.93 Radiation Control Tech. Support
                                         W DAYS  0           9.0000 DAY                          8.0000         72.0000 HRS
                                       PRODUCTIVITY          1.0000 HRS/HR
                                       DURATION             72.0000 HR

   1    Radiation Control Tech. (1.5 ea) P                  72.0000 HRS M  (R) Multiply by       1.5000        108.0000 HR

 08.    Allowance for Mobile Site        W DAYS  0           9.0000 DAY B  (R) Divide by        30.0000          0.0000 MO
 08.    ERC PPE (Subcontractor Supplied) W TOTPPE0          72.0000 SET *  Multiply by           1.0000         72.0000
 08.    S/C PPE (Subcontractor Supplied) W TOTPPE0          72.0000 SET *  Multiply by           1.0000         72.0000
 08.01.95.02 Laundry Services
                                                                                                                 0.0000 LS
                                       PRODUCTIVITY          1.0000 LS /HR
                                       DURATION              0.0000 HR

        Regulated PPE Laundry            W DAYS  0           9.0000 DAY M  (R) Multiply by       8.0000         72.0000 HR
        Mask Cleaning Services           W DAYS  0           9.0000 DAY B  (R) Divide by        30.0000          0.0000 MO

 10.03.02 Demolition
                                         W ADWAST0           0.0000 LCY                          1.0000          0.0000 LCY
                                       PRODUCTIVITY          5.0000 LCY/HR
                                       DURATION              0.0000 HR

  01    Laborers (1 ea)                  D                   0.0000 HR  M  (R) Multiply by       1.0000          0.0000 HR
  02    Operating Engineers (1 ea)       D                   0.0000 HR  M  (R) Multiply by       1.0000          0.0000 HR
  03    CONC PULVERIZER, 42"THICK, 30"W  D                   0.0000 HR  M  (R) Multiply by       1.0000          0.0000 HR
  04    HYD EXCAV, CRWLR, 2.88 CY BKT    D                   0.0000 HR  M  (R) Multiply by       1.0000          0.0000 HR
  05    Small Tools (1 ea)               D                   0.0000 HR  M  (R) Multiply by       1.0000          0.0000 HR

 10.06.01 LSA (Low Specific Activity)
                                         W ADWAST0           0.0000 LCY                          1.0000          0.0000 LCY
                                       PRODUCTIVITY         70.0000 LCY/HR
                                       DURATION              0.0000 HR

  01    Operating Engineers (1 ea)       D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
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 10.06.01. LSA (Low Specific Activity)   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  02    HYD EXCAV, CRWLR, 2.88 CY BKT    D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR

 20 Site Restoration
                                                                                                                 1.0000 LS

 20.01.03 Load/Haul Borrow (Backfill)
                                         W SPREAD0        3918.0000 LCY                          1.0000       3918.0000 LCY
                                       PRODUCTIVITY        219.0000 LCY/HR
                                       DURATION             17.8904 HR

   1    Heavy Equipment Operator         D                  17.8904 HR  M  (R) Multiply by       1.0000         18.0000 HR
   2    Ldr,FE, WH, 4.50 CY, Artic, 966E D                  17.8904 HR  M  (R) Multiply by       1.0000         18.0000 HR
   3    Heavy Truck Driver               W DURBOR0          54.0000 HRS M  (R) Multiply by       1.0000         54.0000 HR
   4    Trk,Off-Hwy,R-Dump, 15-19CY, 25T W DURBOR0          54.0000 HRS M  (R) Multiply by       1.0000         54.0000 HR

 20.01.06 Spreading (Spread/Comp. Borrow)
                                         W SPREAD0        3918.0000 LCY                          1.0000       3918.0000 LCY
                                       PRODUCTIVITY        219.0000 LCY/HR
                                       DURATION             17.8904 HR

   1    Heavy Truck Driver (1 ea)        D                  17.8904 HR  M  (R) Multiply by       1.0000         18.0000 HR
   2    Trk,Wtr,Off-Hwy, 6000GAL,Cat621E D                  17.8904 HR  M  (R) Multiply by       1.0000         18.0000 HR
   3    Heavy Equipment Operator (1 ea)  D                  17.8904 HR  M  (R) Multiply by       1.0000         18.0000 HR
   4    DOZER, CRWLR, 251-300 HP         D                  17.8904 HR  M  (R) Multiply by       1.0000         18.0000 HR

 20.04.01 Mech. Seeding with Fertilizer
                                         W AREAST0       45065.0000 SF                       43560.0000          1.0346 HRS
                                       PRODUCTIVITY          1.0000 HRS/HR
                                       DURATION              1.0346 HR

   1    Operating Engineers (2 ea)       P                   1.0346 HRS M  (R) Multiply by       2.0000          2.0000 HR
   2    4 Wheel Drive Tractor (Farm)     P                   1.0346 HRS M  (R) Multiply by       2.0000          2.0000 HR
   3    Mulch Spreader  (1 ea)           P                   1.0346 HRS M  (R) Multiply by       1.0000          1.0000 HR
   4    Tiller  (1 ea)                   P                   1.0346 HRS M  (R) Multiply by       1.0000          1.0000 HR
   5    Primary Seeder (1 ea)            P                   1.0346 HRS M  (R) Multiply by       1.0000          1.0000 HR
   6    Seed, Fertilizer and Mulch       P                   1.0346 HRS *  Multiply by           1.0000          1.0346 ACR

 20.04.04 Shrubs/Trees/Groundcover
                                         W AREAST0       45065.0000 SF                       43560.0000          1.0346 ACR
                                       PRODUCTIVITY          1.0000 ACR/HR
                                       DURATION              1.0346 HR

        Laborers (6 ea)                  D                   1.0346 HR  M  (R) Multiply by       6.0000          6.0000 HR
        Grade 23 Supervision (1 EA)      D                   1.0346 HR  M  (R) Multiply by       1.0000          1.0000 HR
        Trk,Hwy, 8,800GVW,4X4, 3/4T-Pkup D                   1.0346 HR  M  (R) Multiply by       1.0000          1.0000 HR
        Small tools (6 ea)               D                   1.0346 HR  M  (R) Multiply by       6.0000          6.0000 HR
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 20.04.04. Shrubs/Trees/Groundcover      REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
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        Tubling Cost                     W AREAST0       45065.0000 SF  /  Divide by         43560.0000          1.0346 ACR

 20.04.91 Irrigation
                                         W AREAST0       45065.0000 SF                       43560.0000          1.0346 ACR
                                       PRODUCTIVITY          0.0220 ACR/HR
                                       DURATION             47.0273 HR

   1    Truck Driver                     D                  47.0273 HR  M  (R) Multiply by       1.0000         47.0000 HR
   2    Trk,Hwy, 43,000 GVW, 6X4, 3 Axle D                  47.0273 HR  M  (R) Multiply by       1.0000         47.0000 HR
   3    Trlr,Water Tanker,4000Gal (1 ea) D                  47.0273 HR  M  (R) Multiply by       1.0000         47.0000 HR
   5    2" Dist. lines w/ Sprinkler Hds. P                   1.0346 ACR *  Multiply by           1.0000          1.0346 ACR

 21 Demobilization
                                                                                                                 1.0000 LS

 21.01. 5 Remove Decontamination Area
                                                                                                                16.0000 HRS

        Laborers (3 ea)                  P                  16.0000 HRS *  Multiply by           3.0000         48.0000 HR
        Small Tools (3 ea)               P                  16.0000 HRS *  Multiply by           3.0000         48.0000 HR
        LOADER/BH, WH, 0.80 CY (0.6 M3), P                  16.0000 HRS *  Multiply by           1.0000         16.0000 HR
        Operating Engineers (1 ea)       P                  16.0000 HRS *  Multiply by           1.0000         16.0000 HR
        Trk,Off-Hwy,R-Dump, 15-19CY, 25T P                  16.0000 HRS *  Multiply by           1.0000         16.0000 HR
        Truck Driver (1 ea)              P                  16.0000 HRS *  Multiply by           1.0000         16.0000 HR

 21.01.11 Barricades (Remove Temp. Fence)
                                         W SITEPR0         860.0000 LF                           1.0000        860.0000 LF
                                       PRODUCTIVITY        200.0000 LF /HR
                                       DURATION              4.3000 HR

   1    Laborers (2 ea)                  D                   4.3000 HR  M  (R) Multiply by       2.0000          9.0000 HR
   2    Small Tools (2 ea)               D                   4.3000 HR  M  (R) Multiply by       2.0000          9.0000 HR
   3    Truck Drivers (1 ea)             D                   4.3000 HR  M  (R) Multiply by       1.0000          4.0000 HR
   4    TRUCK, 20,000 - 25,000 (9072 -   D                   4.3000 HR  M  (R) Multiply by       1.0000          4.0000 HR
   5    FLATBED,8' (2.4 M) X 12' (3.7 M) D                   4.3000 HR  M  (R) Multiply by       1.0000          4.0000 HR

 21.01.25 Roads & Parking (Scarify Roads)
                                                                                                                 0.5000 HRS

        Operating Engineers (1 ea)       P                   0.5000 HRS *  Multiply by           1.0000          0.5000 HR
        Grader,Motor, Artic, Cat  12-G   P                   0.5000 HRS *  Multiply by           1.0000          0.5000 HR
        5 Shank Ripper/Scarifyer (1 ea)  P                   0.5000 HRS *  Multiply by           1.0000          0.5000 HR

 21.01.91 Misc. Cleanup Allowance
                                                                                                                 8.0000 HRS

   1    Laborers (2 ea)                  P                   8.0000 HRS *  Multiply by           2.0000         16.0000 HR
   2    Small Tools (2 ea)               P                   8.0000 HRS *  Multiply by           2.0000         16.0000 HR
   3    Truck Drivers (1 ea)             P                   8.0000 HRS *  Multiply by           1.0000          8.0000 HR
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   4    TRUCK, 20,000 - 25,000 (9072 -   P                   8.0000 HRS *  Multiply by           1.0000          8.0000 HR
   5    FLATBED,8' (2.4 M) X 12' (3.7 M) P                   8.0000 HRS *  Multiply by           1.0000          8.0000 HR

 70.    ERC Cost/Scheduling Engineer     W DAYPRO0          24.0000 DAY M  (R) Multiply by       2.6900         65.0000 HR
 70.    ERC Design Engineer              W DAYPRO0          24.0000 DAY M  (R) Multiply by       1.7200         41.0000 HR
 70.    ERC Project Engineer             W DAYPRO0          24.0000 DAY M  (R) Multiply by       2.2700         54.0000 HR
 70.    ERC Environmental Compliance     W DAYPRO0          24.0000 DAY M  (R) Multiply by       0.0000          0.0000 HR
 70.    ERC Procurement                  W DAYPRO0          24.0000 DAY M  (R) Multiply by       1.6500         40.0000 HR
 70.    ERC Project Management           W DAYPRO0          24.0000 DAY M  (R) Multiply by       3.3400         80.0000 HR
 70.    ERC Quality Assurance            W DAYPRO0          24.0000 DAY M  (R) Multiply by       0.5400         13.0000 HR
 70.    ERC Field Support                W DAYPRO0          24.0000 DAY M  (R) Multiply by       8.5200        204.0000 HR
 70.    ERC Administrative Services      W DAYPRO0          24.0000 DAY M  (R) Multiply by       1.4100         34.0000 HR
 70.    ERC Rad Con Engineer             W DAYPRO0          24.0000 DAY M  (R) Multiply by       0.4600         11.0000 HR
 70.    ERC Safety Engineer              W DAYPRO0          24.0000 DAY M  (R) Multiply by       1.4200         34.0000 HR
XXX.    Demolition Waste                 W A4    0           0.0000 BCF *  Multiply by           1.0000          0.0000 BCF
XXX.    Non-Contaminated Soil            W A1    0       76606.0000 BCF *  Multiply by           1.0000      76606.0000 BCF
XXX.    Contaminated Soil                W A3    0       96164.0000 BCF *  Multiply by           1.0000      96164.0000 BCF
XXX.    Top Excavation Length            W A5    0         120.9900 LF  *  Multiply by           1.0000        120.9900 LF
XXX.    Top Excavation Width             W A6    0         188.9900 LF  *  Multiply by           1.0000        188.9900 LF
XXX.    Bottom Area                      W A7    0       15744.0000 SF  *  Multiply by           1.0000      15744.0000 SF
XXX.    Hauling Distance for Borrow      W ADISBR0           1.0000 MIL *  Multiply by           1.0000          1.0000 MI
XXX.    Groundwater Protection Samples   W A8    0           0.0000 EA  *  Multiply by           1.0000          0.0000 EA
XXX.    Depth of Excavation              W A9    0           8.3300 LF  *  Multiply by           1.0000          8.3300 LF
XXX.    Non-Contaminated Soil - Reduced  W ABURDN0        3262.8481 LCY *  Multiply by           1.0000       3262.8481 LCY
XXX.    Contaminated Soil                W ACSOIL0        4096.0000 LCY *  Multiply by           1.0000       4096.0000 LCY
XXX.    Site Area                        W AREAST0       45065.0000 SF  *  Multiply by           1.0000      45065.0000 SF
XXX.    Borrow                           W SPREAD0        3918.0000 LCY *  Multiply by           1.0000       3918.0000 LCY
XXX.    Total Project Duration           W DAYPRO0          24.0000 DAY *  Multiply by           1.0000         24.0000 DAY
XXX.    Total Excavation Duration        W DAYS  0           9.0000 DAY *  Multiply by           1.0000          9.0000 DAY
XXX.    Days to Irrigate Site (1 Crew)   W IRRDAY0           0.0000     *  Multiply by           1.0000          0.9183 DAY
XXX.    Low Level Waste (LLW) Volume     W QTYLLW0        4096.0000 LCY *  Multiply by           1.0000       4096.0000 LCY
XXX.    Duration of In-Situ Monitoring   W SAMPHR0          71.0000 HR  *  Multiply by           1.0000         71.0000 HR
XXX.    Regular LLW Samples - Mobile Lab W SAMPML0           6.0000 EA  *  Multiply by           1.0000          6.0000 EA
XXX.    Bottom Area Closure Sample Qty.  W SAMPCR0           6.0000 EA  *  Multiply by           1.0000          6.0000 EA
XXX.    QC Sample Quantity and Analysis  W SAMPQ10           3.0000 EA  *  Multiply by           1.0000          3.0000 EA
XXX.    Non-Contaminated Sample Quantity W SAMPNC0           6.0000 EA  *  Multiply by           1.0000          6.0000 LF
XXX.    Site Perimeter                   W SITEPR0         860.0000 LF  *  Multiply by           1.0000        860.0000 LF
XXX.    Spread/Compact Soil Quantity     W SPREAD0        3918.0000 LCY *  Multiply by           1.0000       3918.0000 LCY
XXX.    Total On-Site Samples            W SAMPTO0          12.0000 EA  *  Multiply by           1.0000         12.0000 EA
XXX.    Total Off-Site Samples           W SAMPTF0           9.0000 EA  *  Multiply by           1.0000          9.0000 EA
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     01. Mobilization & Prep Work
         01.01. Mobilize Equipment & Facilities
                Note:
                1.  Mob and demob will be one or two times per reactor area or 300 area
                    depending on size.  Estimates for mob and demob are completed apart from
                    the waste site MCACES estimates on an EXCEL model, and will reflect the
                    equipment and facility requirements called for in the models.

                2. Mobilization of faciities such as office trailers, etc, (i.e. General
                   Contractor mobilizaton) are excluded.
                 TOTAL Mobilize Equipment & Facilities                                      0              0              0              0                   0

         01.04. Setup/Construct Temp Facilities
             01.04.05. Decon Fac. for Const. Equip/Veh.
                      (Construct Decon Areas)

                      Notes:
                      The duration for this activity is 24 hours.

                BLT S1 Laborer Group (3 ea.)                                            28.40           0.00           0.00           0.00               28.40
                                                          72.00 HR  11786               2,045              0              0              0               2,045         28.40

                BLT S1 OPERATING ENGINEERS (1 ea)                                       32.27           0.00           0.00           0.00               32.27
                                                          24.00 HR  11788                 774              0              0              0                 774         32.27

                FPC S1 TRK,HWY,4X4,F250,3/4T,8800 GVW                                    0.00           8.89           0.00           0.00                8.89
                       4X4 3/4 TON PICK-UP                24.00 HR  T50FO004                0            213              0              0                 213          8.89
                       - 1 ea

                GEN S1 LOADER/BH, WH, 0.80 CY (0.6 M3),                                  0.00          12.28           0.00           0.00               12.28
                       F/E BKT 30" (762 MM) DIPPER        24.00 HR  L50Z4640                0            295              0              0                 295         12.28
                       (1 ea)

                FPC S1 Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          72.00 HR  XMIXX020                0            113              0              0                 113          1.57

              M USR S1 Construction Materials/Supplies                                   0.00           0.00        2160.00           0.00             2160.00
                       Allowance                           1.00 LS                          0              0          2,160              0               2,160       2160.00

              M USR S1 Allowance for Tank                                                0.00           0.00        1620.00           0.00             1620.00
                       Assume 1000 gal plastic tank        1.00 LS                          0              0          1,620              0               1,620       1620.00
                       for water collection
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon Fac. for Const. Equip/Veh.   24.00 HR                      2,819            621          3,780              0               7,220        300.85



Mon 26 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 09:10:57
Eff. Date  04/13/99                               PROJECT 124N04:   HANFORD:  ER PROGRAM - REMEDIATION - IRM IMPLEMENTATION
DETAILED ESTIMATE                                             Crib Fr Drain, Large - Rev. 0 - 3/4/98    CRFRLG                                              DETAIL PAGE    2
                                                                         01. Mobilization & Prep Work

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.04. Setup/Construct Temp Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             01.04.11. Barricades (Install Temp. Fence)
                      Notes:
                      Install construction barricade fence.  The barricade is assumed to be
                      located 30 ft. from the top of excavation.

                      Output:
                      Production rate = 100 LF/HR
                      Material supply allowance is $1.75/LF

                BLT S1 Laborer Group - 1 (2 ea.)                                        28.40           0.00           0.00           0.00               28.40
                                                          17.00 HR  11786                 483              0              0              0                 483         28.40

                BLT S1 Truck Drivers (1 ea)                                             33.10           0.00           0.00           0.00               33.10
                                                           9.00 HR  11792                 298              0              0              0                 298         33.10

                GEN S1 TRUCK, 20,000 - 25,000 (9072 -                                    0.00          14.31           0.00           0.00               14.31
                       11 340 KG) GVW 4X2, 2 AXLE          9.00 HR  T50Z7400                0            129              0              0                 129         14.31
                       (1 ea)

                GEN S1 FLATBED,8' (2.4 M) X 12' (3.7 M)                                  0.00           0.59           0.00           0.00                0.59
                       (ADD 20,000 - 25,000 GVW TRK)       9.00 HR  T40Z6960                0              5              0              0                   5          0.59
                       (1 ea)

                FPC S1 Small Tools - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          17.00 HR  XMIXX020                0             27              0              0                  27          1.57

              M USR S1 Materials/Supply Allowance for                                    0.00           0.00           1.89           0.00                1.89
                       Fence                             860.00 LF                          0              0          1,625              0               1,625          1.89
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Barricades (Install Temp. Fence)  860.00 LF                        781            161          1,625              0               2,567          2.98
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             01.04.91. Waste Site Survey

                USR S1 Allowance for Site Survey                                         0.00           0.00           0.00        1600.00             1600.00
                                                           1.00 LS                          0              0              0          1,600               1,600       1600.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Site Survey                                                    0              0              0          1,600               1,600

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Setup/Construct Temp Facilities                                  3,600            782          5,405          1,600              11,387
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         01.06. Temp Relocatns/Roads/Struct/Util
                Notes:
                The unit rate was created using a detailed estimate on sites in the 100-BC
                Area, and by pro-rating to a cost/LCY of contaminated soil.  This cost is
                for in-situ gravel access roads, and for asphalt repairs.
             01.06.01. Roads (Site Road Maintenance)
                      Notes:
                      The unit rate of $.58/LCY is from a separate EXCEL spreadsheet.  Road
                      length is assumed to be 625 LF.  Asphalt patching is assumed at 1 time per
                      300 SY of road.  Dust suppression is assumed to be 1 pass.

                USR S1 Site Road Maintenance                                             0.00           0.00           0.00           0.58                0.58
                                                        4096.00                             0              0              0          2,376               2,376          0.58
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Roads (Site Road Maintenance)    4096.00 LCY                         0              0              0          2,376               2,376          0.58

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Temp Relocatns/Roads/Struct/Util 4096.00 LCY                         0              0              0          2,376               2,376          0.58
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization & Prep Work                                         3,600            782          5,405          3,976              13,763
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     02. Monitoring, Sampling, & Analysis
         02.08. Sampling Rad Contaminated Media
                (Radiation Monitoring)
             02.08.05. Sub-Surface Soil (Field Screen-
                      ing/Take Samples)

                      Notes:
                      Duration for this activity is equal to the excavation/demolition duration.
                      It is assumed that the Rad. Control Technician will be present during all
                      excavation/demolition activities.

                ERC AB ERC Environmental Tech. (.5 ea                                   65.59           0.00           0.00           0.00               65.59
                                                          36.00 HR  31000               2,361              0              0              0               2,361         65.59

                HAM AB RADIATION CONTROL TECH. (1 ea)                                   55.47           0.00           0.00           0.00               55.47
                                                          72.00 HR  10T17               3,994              0              0              0               3,994         55.47
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sub-Surface Soil (Field Screen-    72.00 HRS                     6,355              0              0              0               6,355         88.27
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             02.08.91. Excav. GW Prot. Sample Trenches
                      Note:
                      Number of trenches are yet to be determined by the project (for groundwater
                      protection samples).  Trench cost is $750/ea.  Since the projects have not
                      decided if this work is needed it is set at $0 for now.
                 TOTAL Excav. GW Prot. Sample Trenches                                      0              0              0              0                   0

             02.08.92. Site Certificaton Sampling
                      Note:
                      Activity includes the collection of certification samples for an area equal
                      to the bottom area plus all side slopes.

                      Sample Frequency = 1 sample/6264 SF (Minimum of 6)
                      Production Rate = 3 samples/crew hr.

                ERC AB ERC Sampler (1 ea)                                               52.33           0.00           0.00           0.00               52.33
                                                           2.00 HR  31751                 105              0              0              0                 105         52.33

                HAM AB RADIATION CONTROL TECH. (1 ea)                                   55.47           0.00           0.00           0.00               55.47
                                                           2.00 HR  10T17                 111              0              0              0                 111         55.47

              M USR AB Materials/Supplies Allowance                                      0.00           0.00           5.40           0.00                5.40
                                                           6.00 EA                          0              0             32              0                  32          5.40
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Certificaton Sampling          6.00 EA                        216              0             32              0                 248         41.33

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling Rad Contaminated Media                                  6,571              0             32              0               6,603
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         02.10. Radioactive Waste Analysis
             02.10.05. Rad. Anal. Veg./Sediment/Soil
                      (Sample Analytical Costs, Mobile lab & Offsite)

                      Notes:
                      1. LLW Samples - Sample frequency is 1 per 845 LCY with a minimum of 6.
                                       Cost per sample is $1,100/Sample.
                      2. QC Samples - 5% of all samples, minimum of 3 ea.  Cost is $2,000/ea.
                      3. Site Certification Samples - Sample Frequency is 1 per 6264 SF of
                                                      exposed area with a min. of 6 ea.  Exposed
                                                      area includes bottom area and all side
                                                      slopes.  Cost is $2,000/ea.
                      4. Groundwater Protection Samples - These are retained in the model but
                                                          set to show no cost until it is decided
                                                          if this is required.  Sample cost is
                                                          $2,000/ea.
                      5. Non-Contam. Samples - Sample frequency is total of 6 samples per site
                                               except for sites less than 6 LCY where it will
                                               be 1 sample per LCY.  Sample cost is $1,100/ea.

                USR AB Analyze LLW Sample - Mobile Lab                                   0.00           0.00           0.00        1100.00             1100.00
                       Assume 1 sample per 845 LCYs of     6.00 EA                          0              0              0          6,600               6,600       1100.00
                       Contaminated Soil.
                       Minimum of 6 sample.

                USR AB Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00             2000.00
                        - Off-Site Lab                     3.00 EA                          0              0              0          6,000               6,000       2000.00
                       Assume  5% of the sum of all
                       other samples.  Minimum of 3
                       sample.

                USR AB Analyze Site Certification                                        0.00           0.00           0.00        2000.00             2000.00
                       Samples - On-Site Lab               6.00 EA                          0              0              0         12,000              12,000       2000.00
                       Assume 1 sample per 6,264 sq
                       ft of bottom area plus side
                       slope areas.  Minimum of 6
                       samples.

                USR AB Non-Contam Sample Quantity                                        0.00           0.00           0.00        1100.00             1100.00
                       Assume 6 samples per site           6.00 EA                          0              0              0          6,600               6,600       1100.00
                       except for sites less than 6
                       LCY where it will be 1 sample
                       per LCY.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Rad. Anal. Veg./Sediment/Soil                                        0              0              0         31,200              31,200

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Radioactive Waste Analysis                                           0              0              0         31,200              31,200
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Monitoring, Sampling, & Analysis                                 6,571              0             32         31,200              37,803
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     08. Solids Collection & Containment
         08.01. Contaminated Soil Collection
                (Excavate/Haul)
             08.01.02. Excavation (Contaminated Soil)
                 08.01.02.01. Excavate/Load Contaminated Soil
                            Work to be Performed:
                            Excavate contaminated soil/buried waste by hydraulic excavator.

                            Assumptions:

                            1. A 15% swell factor has been applied to bank soil volume.
                            2. Excavation rate is 83 LCY/HR (664 LCY/DAY)

              L USR S1 Heavy Equipment Operator (1 ea)                                  30.82           0.00           0.00           0.00               30.82
                       - 1 ea                             49.00 HR                      1,510              0              0              0               1,510         30.82

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       (1 ea)                             49.00 HR  H25CA007                0          4,569              0              0               4,569         93.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate/Load Contaminated Soil  4096.00 LCY                     1,510          4,569              0              0               6,079          1.48
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                 08.01.02.02. Provide Dust Suppression

                            Work to be Performed:
                            Suppress dust by water spray.

                            Output:
                            Duration is equal to the duration of contaminated soil excavation.

                BLT S1 Heavy Truck Driver                                               33.10           0.00           0.00           0.00               33.10
                       - 1 ea                             49.00 HR  11792               1,622              0              0              0               1,622         33.10

                FPC S1 Trl,Wtr,Off-Hwy, 6000GAL,Cat621E                                  0.00          67.85           0.00           0.00               67.85
                       6000 GALLON WITH CAT 621E TRAC     49.00 HR  T60KI002                0          3,325              0              0               3,325         67.85
                       - 1 ea
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression         4096.00 LCY                     1,622          3,325              0              0               4,947          1.21

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavation (Contaminated Soil)                                   3,132          7,894              0              0              11,026
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             08.01.03. Hauling (To Queue Area)
                      Note:
                      Haulage of contaminated soils and demolition debris from the excavation to
                      the Queue area. Assume 3 trucks for the operation.  Duration is equal to
                      time when contaminated soil and debris are being excavated.

                BLT S1 Truck Drivers (3 ea)                                             33.10           0.00           0.00           0.00               33.10
                                                         168.00 HR  11792               5,561              0              0              0               5,561         33.10

                MIL S1 TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          37.08           0.00           0.00               37.08
                       (3 ea.)                           168.00 HR  T50PE002                0          6,230              0              0               6,230         37.08

                USR S1 20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       (For trucks to haul ERDF          168.00 HR  YA1                     0            551              0              0                 551          3.28
                       containers) (3 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Hauling (To Queue Area)            56.00 HRS                     5,561          6,781              0              0              12,342        220.39
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             08.01.04. Stockpiling (Exc. Overburden)
                 08.01.04.01. Excavate and Stockpile
                            Work to be Performed:
                            Excavate overburden by hydraulic excavator and haul to stockpile. Assume
                            2 ea, 15 cy dump trucks per excavator.

                            Production Rate:
                            146 loose cu yd per crew hour

                BLT S1 Heavy Equipment Operator (1 ea)                                  32.27           0.00           0.00           0.00               32.27
                        - 1 ea.                           22.00 HR  11788                 710              0              0              0                 710         32.27

                MIL S1 HYD EXCAV, CRWLR, 2.00 CY BKT                                     0.00          93.25           0.00           0.00               93.25
                       (1 ea)                             22.00 HR  H25CA007                0          2,052              0              0               2,052         93.25

                BLT S1 Heavy Truck Driver (2 ea)                                        33.10           0.00           0.00           0.00               33.10
                                                          45.00 HR  11792               1,490              0              0              0               1,490         33.10

                MIL S1 Trk,Off-Hwy,R-Dump, 15-19CY, 25T                                  0.00          54.34           0.00           0.00               54.34
                       (2 ea)                             45.00 HR  T55DJ002                0          2,445              0              0               2,445         54.34
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile           3262.85 LCY                     2,199          4,497              0              0               6,696          2.05
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                 08.01.04.02. Provide Dust Suppression

                            Work to be Performed:
                            Suppress dust by water spray.  Apply crusting agent to stockpiled soil at
                            the rate of 1 gal per 77 LCY.

                            Output:
                            Duration is equal to excavation duration for the overburden excavation.

                BLT S1 Truck Driver (1 ea)                                              33.10           0.00           0.00           0.00               33.10
                       - 1 ea                             22.00 HR  11792                 728              0              0              0                 728         33.10

                FPC S1 Trk,Wtr,Off-Hwy, 6000GAL,CAT621E                                  0.00          67.85           0.00           0.00               67.85
                       6000 GALLON WITH CAT 621E TRAC     22.00 HR  T60KI002                0          1,493              0              0               1,493         67.85
                       - 1 ea

              M USR S1 Material Cost for Soil Sement                                     0.00           0.00           0.04           0.00                0.04
                       Agent, Assume 1 gal of           3262.85 LCY                         0              0            141              0                 141          0.04
                       Soil-Sement per 77 LCYs of
                       non-contaminated soil.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression         3262.85 LCY                       728          1,493            141              0               2,362          0.72

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Stockpiling (Exc. Overburden)                                    2,928          5,990            141              0               9,058
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             08.01.91. Frisking Tent Operations
                      (Survey & Decon Trucks and Containers)
                 08.01.91.01. Low Activity Containers
                            (Frisk Containers/Trucks)

                            Note:
                            Frisking tent operation is assumed to occur only during the excavation of
                            the contaminated material portion of the work scope.

                USR AB Radiation Control Tech. (3 ea)                                   48.46           0.00           0.00           0.00               48.46
                                                         168.00 HR                      8,141              0              0              0               8,141         48.46
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Low Activity Containers            56.00 HRS                     8,141              0              0              0               8,141        145.38
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                 08.01.91.02. Decontaminate Containers
                            (Prepare Containers for Shipment)

                            Work to be Performed:
                            Close liner, secure tarp and spray/decon waste containers, if
                            contaminated, prior to transport to disposal facility.  Water is
                            recycled for contaminated dust suppression

                            Crew and Equipment:
                            Fixed Price Contractor:  3 ea. Laborers
                            Equipment:  1 ea. Pressure washer and 1 ea.  1,000
                            gal. portable water tank (cost included in construction cost).

                            Output:
                            Duration is equal to the duration of the excavation/haul activities in the
                            contaminated zone.

                BLT S1 Laborer (3 ea)                                                   28.40           0.00           0.00           0.00               28.40
                                                         168.00 S1  11786               4,771              0              0              0               4,771         28.40

                MIL S1 Press Washer, 5.4GPM, 3KSI,PORT                                   0.00           2.50           0.00           0.00                2.50
                                                          56.00 HR  W25HO002                0            140              0              0                 140          2.50

                FPC S1 Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         168.00 HR  XMIXX020                0            264              0              0                 264          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decontaminate Containers           56.00 HR                      4,771            404              0              0               5,175         92.41

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Frisking Tent Operations                                        12,912            404              0              0              13,316
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             08.01.92. Queue Area Operations
                      Note:
                      Includes installation of liners into containers and misc. activities
                      necessary in queue area for the duration of the contaminated material
                      excavation.  Each container receives a liner.  The quantity of container
                      liners is based on the number of containers to be moved calculated at 12.87
                      LCY per container.  Duration is the timeframe when contaminated soil
                      and demolition waste are being excavated and hauled.

                BLT S1 Laborers (2 ea)                                                  28.40           0.00           0.00           0.00               28.40
                                                         112.00 HR  11786               3,181              0              0              0               3,181         28.40

                HAM AB Radiation Control Tech. (.5 ea)                                  55.47           0.00           0.00           0.00               55.47
                                                          28.00 HR  10T17               1,553              0              0              0               1,553         55.47

                USR S1 Container liners                                                  0.00           0.00          24.31           0.00               24.31
                                                         319.00 EA                          0              0          7,755              0               7,755         24.31
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Queue Area Operations              56.00 HRS                     4,734              0          7,755              0              12,489        223.02
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             08.01.93. Radiation Control Tech. Support
                      Notes:
                      Crew and Equipment:
                      Rad Control Techs. - 1.5 ea.

                      Duration:
                      Total Excavation Duration

                HAM AB Radiation Control Tech. (1.5 ea)                                 55.47           0.00           0.00           0.00               55.47
                                                         108.00 HR  10T17               5,991              0              0              0               5,991         55.47
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Radiation Control Tech. Support    72.00 HRS                     5,991              0              0              0               5,991         83.21



Mon 26 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 09:10:57
Eff. Date  04/13/99                               PROJECT 124N04:   HANFORD:  ER PROGRAM - REMEDIATION - IRM IMPLEMENTATION
DETAILED ESTIMATE                                             Crib Fr Drain, Large - Rev. 0 - 3/4/98    CRFRLG                                              DETAIL PAGE   17
                                                                      08. Solids Collection & Containment

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Contaminated Soil Collection                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             08.01.94. Site Lighting
                      Assumption is that no site lighting will be necessary since all work is
                      assumed to be during daylight hours.
                 TOTAL Site Lighting                                                        0              0              0              0                   0
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Contaminated Soil Collection                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             08.01.95. PPE (Personal Prot. Clothing)
                 08.01.95.01. PPE (Subcontractor Supplied)
                            Note:
                            Disposable PPE @ $9.50/set (excluding sales tax), 2 changes per day for 4
                            ERC personnel and 4 subcontractor personnel for the duration of
                            contaminated material excavation.

                USR S1 ERC PPE (Subcontractor Supplied)                                  0.00           0.00          10.26           0.00               10.26
                                                          72.00                             0              0            739              0                 739         10.26

                USR S1 S/C PPE (Subcontractor Supplied)                                  0.00           0.00          10.26           0.00               10.26
                                                          72.00                             0              0            739              0                 739         10.26
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL PPE (Subcontractor Supplied)                                         0              0          1,477              0               1,477
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 08.01. Contaminated Soil Collection                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 08.01.95.02. Laundry Services
                            (No Cost item)

                            Note:
                            This item has been deactivated.  It remains in the model for possible
                            future use.  Rates should be reviewed and updated.
                 TOTAL Laundry Services                                                     0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL PPE (Personal Prot. Clothing)                                        0              0          1,477              0               1,477
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             08.01.96. Personnel Training

                USR S1 8-Hour Supervisor Course                                          0.00           0.00           0.00         300.00              300.00
                                                           0.50 EA                          0              0              0            150                 150        300.00

                USR S1 40 Hour Site Specific Training                                    0.00           0.00           0.00        1200.00             1200.00
                                                           2.00 EA                          0              0              0          2,400               2,400       1200.00

                USR S1 Fundamentals of Radiation Safety                                  0.00           0.00           0.00         600.00              600.00
                                                           2.00 EA                          0              0              0          1,200               1,200        600.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Personnel Training                                                   0              0              0          3,750               3,750

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Contaminated Soil Collection                                    35,258         21,068          9,374          3,750              69,450
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Solids Collection & Containment                                 35,258         21,068          9,374          3,750              69,450
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 10.03. Structure Removal                                QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     10. Drums/Tanks/Structures/Misc.
        (Demolition and Removal)
         10.03. Structure Removal
             10.03.02. Demolition
                      (Demolish concrete Structures)

                      Note:
                      Production rate is 5 LCY/Hr
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demolition                               HR                          0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Structure Removal                                                    0              0              0              0                   0
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 10.06. Radioactive Specific Waste                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         10.06. Radioactive Specific Waste
                Containment (Furnish/Fill)
             10.06.01. LSA (Low Specific Activity)
                      Shipping Containers (Loading Demolition Waste)

                      Notes:
                      1. Production Rate is 70 LCY/Hr
                      2. This activity includes only the loading of the demolition waste prior
                         to hauling it to the Queue area.  The haulage from the hole to the
                         Queue area is covered in 08.01.03 (Hauling to Queue Area).
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL LSA (Low Specific Activity)              HR                          0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Radioactive Specific Waste                                           0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Drums/Tanks/Structures/Misc.                                         0              0              0              0                   0
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.01. Earthwork                                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     20. Site Restoration
         20.01. Earthwork
             20.01.03. Load/Haul Borrow (Backfill)

                      Assumptions:
                      1.  Assume borrow available on-site.  No charge for material.
                      2.  10% added to account for compaction.
                      3.  Hauling speed is 30 mph.  Return speed is 40 mph.
                      4.  Truck capacity is 15 loose cu yd, based on the following:
                              - Average soil density at Hanford = 1.73ton/BCY
                              - Weight limit on Hanford roads = 80,000 lbs
                              - Weight of dump truck = 30,000 lbs
                      5.  Truck dump time is 1.5 minutes.
                      6.  Dust control is not covered here because it is covered in the placement
                          item.  One water truck will cover both.

                      Output:
                      1. 219 LCY per crew hour (this is an 8 hr/day rate working 6.5 hr/shift)
                         This rate is driven by the capacity of a 4.5 LCY loader.

                BLT S1 Heavy Equipment Operator                                         32.27           0.00           0.00           0.00               32.27
                       - 1 ea                             18.00 HR  11788                 581              0              0              0                 581         32.27

                UPB S1 Ldr,FE, WH, 4.50 CY, Artic, 966E                                  0.00          59.64           0.00           0.00               59.64
                       (1 ea)                             18.00 HR  L40CA006                0          1,074              0              0               1,074         59.64

                BLT S1 Heavy Truck Driver                                               33.10           0.00           0.00           0.00               33.10
                       Quantity calculated by             54.00 HR  11792               1,787              0              0              0               1,787         33.10
                       parameter worksheet.

                MIL S1 Trk,Off-Hwy,R-Dump, 15-19CY, 25T                                  0.00          54.34           0.00           0.00               54.34
                       (number of trucks is               54.00 HR  T55DJ002                0          2,935              0              0               2,935         54.34
                       determined by the NUMTRK
                       Parameter)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Borrow (Backfill)      3918.00 LCY                     2,368          4,008              0              0               6,376          1.63
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 20.01. Earthwork                                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             20.01.06. Spreading (Spread/Comp. Borrow)
                      Activity:
                      Spreading and compacting the stockpiled Non-Contaminated Soil and borrow.

                      Output:
                      219 LCY per crew hour.

                BLT S1 Heavy Truck Driver (1 ea)                                        33.10           0.00           0.00           0.00               33.10
                       - 1 ea                             18.00 HR  11792                 596              0              0              0                 596         33.10

                FPC S1 Trk,Wtr,Off-Hwy, 6000GAL,Cat621E                                  0.00          67.85           0.00           0.00               67.85
                       6000 GALLON WITH CAT 621E TRAC     18.00 HR  T60KI002                0          1,221              0              0               1,221         67.85
                       - 1 ea

                BLT S1 Heavy Equipment Operator (1 ea)                                  32.27           0.00           0.00           0.00               32.27
                       - 1 ea                             18.00 HR  11788                 581              0              0              0                 581         32.27

                GEN S1 DOZER, CRWLR, 251-300 HP                                          0.00          86.82           0.00           0.00               86.82
                       (187-224 KW), PS (W/ U BLADE)      18.00 HR  T15Z6560                0          1,563              0              0               1,563         86.82
                       (1 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Spreading (Spread/Comp. Borrow)  3918.00 LCY                     1,177          2,784              0              0               3,961          1.01

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Earthwork                                                        3,545          6,792              0              0              10,337
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 20.04. Revegetation and Planting                        QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         20.04. Revegetation and Planting
             20.04.01. Mech. Seeding with Fertilizer
                      and Mulch

                      Notes:
                      1. Seeding is assumed to occur during Sept.-Nov. timeframe.
                      2. Seed/Mulch/Fertilizer cost is $330/acre (excluding sales tax).

                      Output:
                      1. Production Rate = 1 Acre/crew hour

                BLT S1 Operating Engineers (2 ea)                                       32.27           0.00           0.00           0.00               32.27
                                                           2.00 HR  11788                  65              0              0              0                  65         32.27

                USR S1 4 Wheel Drive Tractor (Farm)                                      0.00           7.50           0.00           0.00                7.50
                       (2 ea)                              2.00 HR  YA2                     0             15              0              0                  15          7.50

                USR S1 Mulch Spreader  (1 ea)                                            0.00           1.83           0.00           0.00                1.83
                                                           1.00 HR  YA3                     0              2              0              0                   2          1.83

                USR S1 Tiller  (1 ea)                                                    0.00           1.25           0.00           0.00                1.25
                                                           1.00 HR  YA4                     0              1              0              0                   1          1.25

                USR S1 Primary Seeder (1 ea)                                             0.00           1.32           0.00           0.00                1.32
                       (Combines Seed Drill and            1.00 HR  YA5                     0              1              0              0                   1          1.32
                       Crimper)

              M USR S1 Seed, Fertilizer and Mulch                                        0.00           0.00         356.40           0.00              356.40
                                                           1.03 ACR                         0              0            369              0                 369        356.40
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mech. Seeding with Fertilizer       1.03 HRS                        65             19            369              0                 453        437.53
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             20.04.04. Shrubs/Trees/Groundcover
                      Note:
                      Tubling planning of sage brush seedlings @ $0.80/each.
                      1. Planting density is 400/acre
                      2. Planting is assumed to occur during Sept-Nov. timeframe
                      3. Productivity = 60 seedlings/crewmember/hour
                      4. Output = 1 acre per crew hour
                      5. Tubling cost = $320/acre (excluding sales tax)

                BLT S1 Laborers (6 ea)                                                  28.40           0.00           0.00           0.00               28.40
                                                           6.00 HR  11786                 170              0              0              0                 170         28.40

              L BLT S1 Grade 23 Supervision (1 EA)                                      28.40           0.00           0.00           0.00               28.40
                                                           1.00 HR  11786                  28              0              0              0                  28         28.40

                UPB S1 Trk,Hwy, 8,800GVW,4X4, 3/4T-Pkup                                  0.00           8.89           0.00           0.00                8.89
                       (1 ea)                              1.00 HR  T50FO004                0              9              0              0                   9          8.89

                UPB S1 Small tools (6 ea)                                                0.00           1.57           0.00           0.00                1.57
                                                           6.00 HR  XMIXX020                0              9              0              0                   9          1.57

                USR S1 Tubling Cost                                                      0.00           0.00         345.60           0.00              345.60
                                                           1.03 ACR                         0              0            358              0                 358        345.60
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Shrubs/Trees/Groundcover            1.03 ACR                       199             18            358              0                 575        555.45
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             20.04.91. Irrigation
                      Work to be Performed:
                      Irrigate site 4 times in late spring/early summer (over a 2 month
                      period).  Apply 1.0 inch of water/acre/irrigation event (27,154 gallons).
                      Assume site is remote.  Includes a 10,000 gal. holding tank with gas powered
                      pump @ $300/month for 2 months.  Also includes 2" distribution lines with
                      sprinkler heads @ $2,000/acre.

                      Output:
                      45 hour/acre (.022 acre/hr) for hauling water to a holding tank (remote).

                BLT S1 Truck Driver                                                     33.10           0.00           0.00           0.00               33.10
                       - 1 ea                             47.00 HR  11792               1,556              0              0              0               1,556         33.10

                MIL S1 Trk,Hwy, 43,000 GVW, 6X4, 3 Axle                                  0.00          22.50           0.00           0.00               22.50
                       (1 ea)                             47.00 HR  T50FO013                0          1,058              0              0               1,058         22.50

                MIL S1 Trlr,Water Tanker,4000Gal (1 ea)                                  0.00           9.61           0.00           0.00                9.61
                       (ADD TOWING TRUCK)                 47.00 HR  T45XX029                0            452              0              0                 452          9.61

                USR S1 10,000 gal holding tank w/gas                                     0.00         300.00           0.00           0.00              300.00
                       powered pump (1 ea)                 2.00 MO                          0            600              0              0                 600        300.00

                USR S1 2" Dist. lines w/ Sprinkler Hds.                                  0.00           0.00           0.00        2000.00             2000.00
                                                           1.03 ACR                         0              0              0          2,069               2,069       2000.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Irrigation                          1.03 ACR                     1,556          2,109              0          2,069               5,734       5542.47

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Revegetation and Planting                                        1,819          2,147            726          2,069               6,762
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Restoration                                                 5,364          8,939            726          2,069              17,099
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 21.01. Removal of Temporary Facilities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
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     21. Demobilization
        Note:
        Because multiple sites will be cleaned up within an operable unit and a cost
        for mobilization between sites is already included, no allowance for
        demobilization is made.  Only the the following costs for removal of are
        included here:

        1. Removal of fencing
        2. Removal of decontamination area
        3. Removal of Temporary Utilities
        4. Scarify new roads
        5. Misc. Cleanup allowance
        6. Post construction submittals
        7. Final Topo
         21.01. Removal of Temporary Facilities
             21.01. 5. Remove Decontamination Area
                      Note:
                      The duration of this activity is assumed to be 2/3 of the Decontamination
                      Area erection time. Erection time was 24 hrs.  Therefore removal time is 24
                      x .67 = 16 hrs.

                BLT S1 Laborers (3 ea)                                                  28.40           0.00           0.00           0.00               28.40
                                                          48.00 HR  11786               1,363              0              0              0               1,363         28.40

                UPB S1 Small Tools (3 ea)                                                0.00           1.57           0.00           0.00                1.57
                                                          48.00 HR  XMIXX020                0             75              0              0                  75          1.57

                GEN S1 LOADER/BH, WH, 0.80 CY (0.6 M3),                                  0.00          12.28           0.00           0.00               12.28
                       F/E BKT 30" (762 MM) DIPPER        16.00 HR  L50Z4640                0            196              0              0                 196         12.28
                       (1 ea)

                BLT S1 Operating Engineers (1 ea)                                       32.27           0.00           0.00           0.00               32.27
                                                          16.00 HR  11788                 516              0              0              0                 516         32.27

                MIL S1 Trk,Off-Hwy,R-Dump, 15-19CY, 25T                                  0.00          54.34           0.00           0.00               54.34
                       (1 ea)                             16.00 HR  T55DJ002                0            869              0              0                 869         54.34

                BLT S1 Truck Driver (1 ea)                                              33.10           0.00           0.00           0.00               33.10
                                                          16.00 HR  11792                 530              0              0              0                 530         33.10
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Decontamination Area        16.00 HRS                     2,409          1,141              0              0               3,550        221.90
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             21.01.11. Barricades (Remove Temp. Fence)
                      Notes:
                      1. It was assumed that the fence could be removed twice as fast installing
                         it.  Installation rate was 100 LF/Hr, therefore the dismantling rate is
                         200 LF/Hr.

                      2. It was assumed that the removal crew is 2 laborers.  Installation and
                         removal require a flatbed truck with a driver (teamster)

                BLT S1 Laborers (2 ea)                                                  28.40           0.00           0.00           0.00               28.40
                                                           9.00 HR  11786                 256              0              0              0                 256         28.40

                UPB S1 Small Tools (2 ea)                                                0.00           1.57           0.00           0.00                1.57
                                                           9.00 HR  XMIXX020                0             14              0              0                  14          1.57

                BLT S1 Truck Drivers (1 ea)                                             33.10           0.00           0.00           0.00               33.10
                                                           4.00 HR  11792                 132              0              0              0                 132         33.10

                GEN S1 TRUCK, 20,000 - 25,000 (9072 -                                    0.00          14.31           0.00           0.00               14.31
                       11 340 KG) GVW 4X2, 2 AXLE          4.00 HR  T50Z7400                0             57              0              0                  57         14.31
                       (1 ea)

                GEN S1 FLATBED,8' (2.4 M) X 12' (3.7 M)                                  0.00           0.59           0.00           0.00                0.59
                       (ADD 20,000 - 25,000 GVW TRK)       4.00 HR  T40Z6960                0              2              0              0                   2          0.59
                       (1 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Barricades (Remove Temp. Fence)   860.00 LF                        388             74              0              0                 462          0.54
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             21.01.25. Roads & Parking (Scarify Roads)
                      Notes:
                      Includes a 12G grader with a 5 shank ripper/scarifier.  Assumed two passes
                      on road.  Total job assumed to be 30 minutes.

                BLT S1 Operating Engineers (1 ea)                                       32.27           0.00           0.00           0.00               32.27
                                                           0.50 HR  11788                  16              0              0              0                  16         32.27

                UPB S1 Grader,Motor, Artic, Cat  12-G                                    0.00          34.49           0.00           0.00               34.49
                       (1 ea)                              0.50 HR  G15CA003                0             17              0              0                  17         34.49

                USR S1 5 Shank Ripper/Scarifyer (1 ea)                                   0.00           1.18           0.00           0.00                1.18
                       for 12G Grader (Blue Book)          0.50 HR  YA6                     0              1              0              0                   1          1.18
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Roads & Parking (Scarify Roads)     0.50 HRS                        16             18              0              0                  34         67.94
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             21.01.91. Misc. Cleanup Allowance
                      Notes:
                      Activity includes 2 laborers and a flatbed truck with driver for 8 hours to
                      perform misc. cleanup activities around the site.

                BLT S1 Laborers (2 ea)                                                  28.40           0.00           0.00           0.00               28.40
                                                          16.00 HR  11786                 454              0              0              0                 454         28.40

                UPB S1 Small Tools (2 ea)                                                0.00           1.57           0.00           0.00                1.57
                                                          16.00 HR  XMIXX020                0             25              0              0                  25          1.57

                BLT S1 Truck Drivers (1 ea)                                             33.10           0.00           0.00           0.00               33.10
                                                           8.00 HR  11792                 265              0              0              0                 265         33.10

                GEN S1 TRUCK, 20,000 - 25,000 (9072 -                                    0.00          14.31           0.00           0.00               14.31
                       11 340 KG) GVW 4X2, 2 AXLE          8.00 HR  T50Z7400                0            114              0              0                 114         14.31
                       (1 ea)

                GEN S1 FLATBED,8' (2.4 M) X 12' (3.7 M)                                  0.00           0.59           0.00           0.00                0.59
                       (ADD 20,000 - 25,000 GVW TRK)       8.00 HR  T40Z6960                0              5              0              0                   5          0.59
                       (1 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Misc. Cleanup Allowance             8.00 HRS                       719            144              0              0                 864        107.94

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Removal of Temporary Facilities                                  3,532          1,377              0              0               4,910



Mon 26 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 09:10:57
Eff. Date  04/13/99                               PROJECT 124N04:   HANFORD:  ER PROGRAM - REMEDIATION - IRM IMPLEMENTATION
DETAILED ESTIMATE                                             Crib Fr Drain, Large - Rev. 0 - 3/4/98    CRFRLG                                              DETAIL PAGE   32
                                                                              21. Demobilization

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.06. Submittals                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         21.06. Submittals
             21.06.05. Post Construction Submittals
                      Note:
                      This is an allowance of $5,000.
                 TOTAL Post Construction Submittals                                         0              0              0          5,000               5,000
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.06. Submittals                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             21.06.06. As Built Drawings (Final Topo)
                      Note:
                      This is an allowance of $1,600.
                 TOTAL As Built Drawings (Final Topo)                                       0              0              0          1,600               1,600

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Submittals                                                           0              0              0          6,600               6,600
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilization                                                   3,532          1,377              0          6,600              11,510
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                                                         QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     70. Project/Construction Mgmt & Supt

                ERC AB ERC Cost/Scheduling Engineer                                     57.36           0.00           0.00           0.00               57.36
                                                          65.00 HR  21000               3,728              0              0              0               3,728         57.36

                ERC AB ERC Design Engineer                                              68.81           0.00           0.00           0.00               68.81
                                                          41.00 HR  32000               2,821              0              0              0               2,821         68.81

                ERC AB ERC Project Engineer                                             68.81           0.00           0.00           0.00               68.81
                                                          54.00 HR  32000               3,716              0              0              0               3,716         68.81

                ERC AB ERC Procurement                                                  48.52           0.00           0.00           0.00               48.52
                                                          40.00 HR  41000               1,941              0              0              0               1,941         48.52

                ERC AB ERC Project Management                                           82.82           0.00           0.00           0.00               82.82
                                                          80.00 HR  51000               6,626              0              0              0               6,626         82.82

                ERC AB ERC Quality Assurance                                            69.61           0.00           0.00           0.00               69.61
                                                          13.00 HR  52000                 905              0              0              0                 905         69.61

                ERC AB ERC Field Support                                                51.55           0.00           0.00           0.00               51.55
                                                         204.00 HR  53000              10,516              0              0              0              10,516         51.55

                ERC AB ERC Administrative Services                                      30.05           0.00           0.00           0.00               30.05
                                                          34.00 HR  55000               1,022              0              0              0               1,022         30.05

                ERC AB ERC Rad Con Engineer                                             69.61           0.00           0.00           0.00               69.61
                                                          11.00 HR  35000                 766              0              0              0                 766         69.61

                ERC AB ERC Safety Engineer                                              60.01           0.00           0.00           0.00               60.01
                                                          34.00 HR  58000               2,040              0              0              0               2,040         60.01
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project/Construction Mgmt & Supt                                34,081              0              0              0              34,081
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.XX. Input Quantities                                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

    XXX. Estimate Quantities (CRFRLG)
        XXX.XX. Input Quantities

                USR    Non-Contaminated Soil                                             0.00           0.00           0.00           0.00                0.00
                                                          76606 BCF                         0              0              0              0                   0          0.00

                USR    Contaminated Soil                                                 0.00           0.00           0.00           0.00                0.00
                                                          96164 BCF                         0              0              0              0                   0          0.00

                USR    Top Excavation Length                                             0.00           0.00           0.00           0.00                0.00
                                                         120.99 LF                          0              0              0              0                   0          0.00

                USR    Top Excavation Width                                              0.00           0.00           0.00           0.00                0.00
                                                         188.99 LF                          0              0              0              0                   0          0.00

                USR    Bottom Area                                                       0.00           0.00           0.00           0.00                0.00
                                                          15744 SF                          0              0              0              0                   0          0.00

                USR    Hauling Distance for Borrow                                       0.00           0.00           0.00           0.00                0.00
                                                           1.00 MI                          0              0              0              0                   0          0.00

                USR    Depth of Excavation                                               0.00           0.00           0.00           0.00                0.00
                                                           8.33 LF                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Input Quantities                                                     0              0              0              0                   0
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        XXX.YY. Additional Quantities

                USR    Non-Contaminated Soil - Reduced                                   0.00           0.00           0.00           0.00                0.00
                                                        3262.85 LCY                         0              0              0              0                   0          0.00

                USR    Contaminated Soil                                                 0.00           0.00           0.00           0.00                0.00
                                                        4096.00 LCY                         0              0              0              0                   0          0.00

                USR    Site Area                                                         0.00           0.00           0.00           0.00                0.00
                                                          45065 SF                          0              0              0              0                   0          0.00

                USR    Borrow                                                            0.00           0.00           0.00           0.00                0.00
                                                        3918.00 LCY                         0              0              0              0                   0          0.00

                USR    Total Project Duration                                            0.00           0.00           0.00           0.00                0.00
                                                          24.00 DAY                         0              0              0              0                   0          0.00

                USR    Total Excavation Duration                                         0.00           0.00           0.00           0.00                0.00
                                                           9.00 DAY                         0              0              0              0                   0          0.00

                USR    Days to Irrigate Site (1 Crew)                                    0.00           0.00           0.00           0.00                0.00
                                                           0.92 DAY                         0              0              0              0                   0          0.00

                USR    Low Level Waste (LLW) Volume                                      0.00           0.00           0.00           0.00                0.00
                                                        4096.00 LCY                         0              0              0              0                   0          0.00

                USR    Duration of In-Situ Monitoring                                    0.00           0.00           0.00           0.00                0.00
                                                          71.00 HR                          0              0              0              0                   0          0.00

                USR    Regular LLW Samples - Mobile Lab                                  0.00           0.00           0.00           0.00                0.00
                                                           6.00 EA                          0              0              0              0                   0          0.00

                USR    Bottom Area Closure Sample Qty.                                   0.00           0.00           0.00           0.00                0.00
                                                           6.00 EA                          0              0              0              0                   0          0.00

                USR    QC Sample Quantity and Analysis                                   0.00           0.00           0.00           0.00                0.00
                                                           3.00 EA                          0              0              0              0                   0          0.00

                USR    Non-Contaminated Sample Quantity                                  0.00           0.00           0.00           0.00                0.00
                                                           6.00 LF                          0              0              0              0                   0          0.00

                USR    Site Perimeter                                                    0.00           0.00           0.00           0.00                0.00
                                                         860.00 LF                          0              0              0              0                   0          0.00

                USR    Spread/Compact Soil Quantity                                      0.00           0.00           0.00           0.00                0.00
                                                        3918.00 LCY                         0              0              0              0                   0          0.00

                USR    Total On-Site Samples                                             0.00           0.00           0.00           0.00                0.00
                                                          12.00 EA                          0              0              0              0                   0          0.00
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                USR    Total Off-Site Samples                                            0.00           0.00           0.00           0.00                0.00
                                                           9.00 EA                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Additional Quantities                                                0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Estimate Quantities (CRFRLG)                                         0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HANFORD:  ER PROGRAM                                            88,405         32,167         15,538         47,595             183,705
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                                                                  QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                  01  Mobilization & Prep Work                                          3,600            782          5,405          3,976              13,763
                  02  Monitoring, Sampling, & Analysis                                  6,571              0             32         31,200              37,803
                  08  Solids Collection & Containment                                  35,258         21,068          9,374          3,750              69,450
                  20  Site Restoration                                                  5,364          8,939            726          2,069              17,099
                  21  Demobilization                                                    3,532          1,377              0          6,600              11,510
                  70  Project/Construction Mgmt & Supt                                 34,081              0              0              0              34,081
                                                                                  -----------    -----------    -----------    -----------         -----------
                TOTAL HANFORD:  ER PROGRAM                                             88,405         32,167         15,538         47,595             183,705

                   FIELD OH                                                                                                                              9,614
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                          193,318
                   HOME OFC                                                                                                                              2,884
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                          196,202
                   PROFIT                                                                                                                                6,730
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                          202,932
                   BOND                                                                                                                                  2,730
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                          205,662
                   B&O TAX                                                                                                                                 555
                                                                                                                                                   -----------
                     TOTAL INCL INDIRECTS                                                                                                              206,217
                   DIR DIST                                                                                                                             38,047
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                          244,265
                   G & A                                                                                                                                 8,940
                                                                                                                                                   -----------
                     SUBTOTAL                                                                                                                          253,205
                   CONTINGN                                                                                                                             39,753
                                                                                                                                                   -----------
                     TOTAL INCL OWNER COSTS                                                                                                            292,958
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP       UNIT CST          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                       AB  No Markup Items                                                           56,337              0             32         31,200              87,569
                       S1  Prime Contractor                                                          32,069         32,167         15,505         16,395              96,136
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                  TOTAL DIRECT    FIELD OH    HOME OFC      PROFIT        BOND     B&O TAX          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             AB  No Markup Items                                        87,569           0           0           0           0           0              87,569
             S1  Prime Contractor                                       96,136       9,614       2,884       6,730       2,730         555             118,648
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-------------------------------------------------------------------------------------------------------------  **** TOTAL **** ---------------------------------------------
SRC LABOR ID    DESCRIPTION                          BASE   OVERTM TXS/INS  FRNG   TRVL    RATE UOM  UPDATE   DEFAULT    HOURS
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

HAM 10T17       RAD CON TECH (NEW ID 10T25) THI     55.47     0.0%    0.0%  0.00   0.00   55.47 HR  03/11/99     0.00      210
BLT 11786       LABORERS (S/C)                      28.40     0.0%    0.0%  0.00   0.00   28.40 HR  03/11/99     0.00      281
BLT 11788       OPERATING ENGINEERS (S/C)           32.27     0.0%    0.0%  0.00   0.00   32.27 HR  03/11/99     0.00      101
BLT 11792       TEAMSTERS (S/C)                     33.10     0.0%    0.0%  0.00   0.00   33.10 HR  03/11/99     0.00      440
ERC 21000       ERC PLANNING & CONTROLS             57.36     0.0%    0.0%  0.00   0.00   57.36 HR  03/11/99     0.00       65
ERC 31000       ERC ENVIRONMENTAL LEAD & SPCLST     65.59     0.0%    0.0%  0.00   0.00   65.59 HR  03/11/99     0.00       36
ERC 31751       ERC SAMPLE & DATA MANAGEMENT        52.33     0.0%    0.0%  0.00   0.00   52.33 HR  03/11/99     0.00        2
ERC 32000       ERC DESIGN ENGINEERING              68.81     0.0%    0.0%  0.00   0.00   68.81 HR  03/11/99     0.00       95
ERC 35000       ERC ENVIRONMENTAL COMPLIANCE        69.61     0.0%    0.0%  0.00   0.00   69.61 HR  03/11/99     0.00       11
ERC 41000       ERC PROCUREMENT                     48.52     0.0%    0.0%  0.00   0.00   48.52 HR  03/11/99     0.00       40
ERC 51000       ERC PROJECT MANAGEMENT              82.82     0.0%    0.0%  0.00   0.00   82.82 HR  03/11/99     0.00       80
ERC 52000       ERC QA (ENVIR COMPLIANCE 35000)     69.61     0.0%    0.0%  0.00   0.00   69.61 HR  03/11/99     0.00       13
ERC 53000       ERC FIELD SUPPORT                   51.55     0.0%    0.0%  0.00   0.00   51.55 HR  03/11/99     0.00      204
ERC 55000       ERC ADMINISTRATIVE SERVICES         30.05     0.0%    0.0%  0.00   0.00   30.05 HR  03/11/99     0.00       34
ERC 58000       ERC SAFTY AND HEALTH                60.01     0.0%    0.0%  0.00   0.00   60.01 HR  03/11/99     0.00       34
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                                                                           ** EQUIPMENT BACKUP **

--------------------------------------------------------------------------------------------------------------------** TOTAL **---------------------------------------------
SRC  ID.NO.     EQUIPMENT DESCRIPTION               DEPR    FCCM    FUEL     FOG   TR WR  TR REP  EQ REP  TOTAL RATE   HOURS
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

UPB G15CA003    GRADER,MOTOR, ARTIC, CAT  12-G     10.77    4.14    4.65    1.82    0.56    0.09   12.46   34.49 HR        1
MIL H25CA007    HYD EXCAV, CRWLR, 2.00 CY BKT      32.51    9.43    9.16    4.02                   38.14   93.25 HR       71
MAP L40CA006    LDR,FE, WH, 4.50 CY, ARTIC, 966F   17.40    5.89    8.06    3.91    4.21    0.69   19.48   59.64 HR       18
GEN L50Z4640    LOADER/BH, WH, 0.80 CY (0.6 M3),    3.13    1.06    2.38    0.88    0.70    0.11    4.01   12.28 HR       40
GEN T15Z6560    DOZER, CRWLR, 251-300 HP           25.73    7.46   11.39    3.68                   38.56   86.82 HR       18
GEN T40Z6960    FLATBED,8' (2.4 M) X 12' (3.7 M)    0.28    0.07                                    0.25    0.59 HR       21
MIL T45XX029    TRLR,WATER TANKER,4000GAL           2.64    0.97    2.31    0.64    0.32    0.05    2.67    9.61 HR       47
MAP T50FO004    TRK,HWY, 8,800GVW,4X4, 3/4T-PKUP    2.22    0.53    2.65    0.86    0.23    0.04    2.37    8.89 HR       25
MIL T50FO013    TRK,HWY, 43,000 GVW, 6X4, 3 AXLE    5.11    1.30    7.43    2.40    1.28    0.21    4.78   22.50 HR       47
MIL T50PE002    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE    8.47    2.14   12.38    4.00    1.87    0.31    7.91   37.08 HR      168
GEN T50Z7400    TRUCK, 20,000 - 25,000 (9072 -      3.08    0.88    4.65    1.40    1.03    0.17    3.10   14.31 HR       21
MIL T55DJ002    TRK,OFF-HWY,R-DUMP, 15-19CY, 25T   19.64    6.35    4.99    1.96    3.65    0.60   17.15   54.34 HR      115
MAP T60KI002    TRK,WTR,OF-HY, 6000GAL,W/CAT621E   18.94    6.94   12.09    4.47    4.09    0.67   20.66   67.85 HR       89
MIL W25HO002    PRESS WASHER, 5.4 GPM,PORT,3KSI     0.57    0.08    0.71    0.23                    0.92    2.50 HR       56
NON XMIXX020    SMALL TOOLS                         0.50    0.22    0.16    0.07                    0.63    1.57 HR      336
USR YA1         20 Ton Tilt Trailer                 3.28                                                    3.28 HR      168
USR YA2         4 Wheel Drive Tractor (Farm)        7.50                                                    7.50 HR        2
USR YA3         Mulch Spreader                      1.83                                                    1.83 HR        1
USR YA4         Tiller                              1.25                                                    1.25 HR        1
USR YA5         Primary Seeder                      1.32                                                    1.32 HR        1
USR YA6         5 Shank Ripper/Scarifyer            1.18                                                    1.18 HR        1
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

R2032:  020805                      In Situ Moni  Detail item has zero quantity - no costs reported
R2032:  021005                      Groundwater   Detail item has zero quantity - no costs reported
R2032:  08019102                    Water Dispos  Detail item has zero quantity - no costs reported
R2032:  100302                      Laborers (1   Detail item has zero quantity - no costs reported
R2032:  100302                      Operating En  Detail item has zero quantity - no costs reported
R2032:  100302                      CONC PULVERI  Detail item has zero quantity - no costs reported
R2032:  100302                      HYD EXCAV, C  Detail item has zero quantity - no costs reported
R2032:  100302                      Small Tools   Detail item has zero quantity - no costs reported
R2032:  100601                      Operating En  Detail item has zero quantity - no costs reported
R2032:  100601                      HYD EXCAV, C  Detail item has zero quantity - no costs reported
R2032:  70                          ERC Environm  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Demolition W  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Groundwater   Detail item has zero quantity - no costs reported

                                              * * *   END OF ERROR REPORT   * * *
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